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     Date Due:  Dec 18, 2020 
DUE NO LATER THAN 11:00 A.M. 
LOCAL TIME IN HOUSTON, TEXAS 

 
 

 

Proposals received later than the above  
date and time will not be considered. 

 
 
 
 
REQUEST FOR PROPOSAL:  FY21_5 YES Prep Keith Street Widening 
 

NOTE TO PROPOSERS!!!  Carefully read all instructions, requirements, and specifications.  Fill out 
all forms properly and completely.  Submit your proposal with all appropriate supplements 

and/or samples and return as instructed in Special Requirements/Instructions. 
 

RETURN PROPOSAL TO: 
Cheris Kotalik 

Construction Manager 
5515 S Loop E, Suite B 
Houston, Texas  77033 

 
For additional information, contact Cheris Kotalik, cheris.kotalik@yesprep.org or 
346-235-5776.  
 
You must sign below in INK; failure to sign WILL disqualify the proposal.  All prices must be 
typewritten or printed in ink. 
 
 
Vendor Name:   _________________________________________________________________ 
 
Vendor Address:   _______________________________________________________________ 
 
City, State, Zip Code:   ______________________________________________________________   
 
Taxpayer Identification Number (T.I.N.):   ______________________________________________ 
 
Telephone No.:   ____________________________   Fax No.:   ____________________________ 
 
Email:   __________________________________________________________________________ 
 
Print Name:    _____________________________   Signature:  _____________________________ 
 
 
[Your signature attests to your proposal to provide the goods and/or services in this proposal 
according to the published provisions of this Request for Proposal unless modifications or 
alterations are clearly noted in your proposal submission.] 

YES Prep Public 
Schools 

REQUEST FOR PROPOSAL 
Cover Sheet 
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TABLE OF CONTENTS – REQUEST FOR PROPOSAL PACKAGE 

 
The items below represent components which comprise this Request for Proposal (hereinafter 
“RFP”) package. Suppliers are asked to review the package to be sure that all applicable parts 
are included. If any portion of the package is missing, please notify Cheris Kotalik, Construction 
Manager immediately at cheris.kotalik@yesprep.org or 346-235-5776. 
 
It is the Vendor’s responsibility to be thoroughly familiar with all Requirements and 
Specifications. Be sure you understand the following before you return your proposal packet. 
 

1. Cover Sheet 
Your company name, address, and your signature (IN INK) should appear on this page. 
 

2. Table of Contents 
This page is the Table of Contents. 
 

3. General Requirements 
You should be familiar with all of the General Requirements. 
 

4. Special Requirements/Instructions 
This section provides information you must know in order to make a complete and 
proper proposal. 
 

5. Specifications 
This section contains the detailed description of the products/services sought. 
 

6. Attachments 
A. Submittals 1 - 4 
B. Questionnaire 
C. Workers’ Compensation Certification 
D. Insurance Coverage Requirements 
E. Proposed Exceptions, Alterations, Additions, or Modifications to RFP (if any) 
F. Scoring Rubric 
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INTRODUCTION 
YES Prep Public Schools is a free, open-enrollment public school system that serves 15,000 
students across nineteen (21) schools in the Houston area. YES Prep has been ranked as 
among the top 100 public high schools in the nation by Newsweek and U.S. News & World 
Report. Every year, 100 percent of YES Prep’s graduating seniors have been accepted into 
four-year colleges, including Harvard, Yale, Columbia, Rice, and Stanford. YES Prep 
combines a highly successful 6th-12th grade model along with high standards for student 
achievement. 
 
GENERAL REQUIREMENTS 
Proposals will be accepted by Yes Prep Public Schools no later than 11:00 a.m. (local time), 
Dec 18, 2020. Every proposal must be enclosed in  an envelope clearly marked “FY21_5 Keith 
Street Widening” and shall include one copy. 
 
All questions, requests, responses, and proposals shall be submitted to: 
Cheris Kotalik, Construction Manager 
YES Prep Public Schools 
5515 S Loop E, Suite B 
Houston, TX 77033 
Cheris.kotalik@yesprep.org 
 
Questions and responses regarding this RFP will be posted to the YES Prep Public Schools 
web site during the RFP phase so all interested parties will have access to the same 
information. Web site is located at: http://www.yesprep.org/notices 
 
The appropriate committee shall review all timely responses, and if necessary, the full Board 
of Trustees prior to acceptance/bid award. Responses may be hand delivered. Any response 
or proposal received after the above deadline shall be considered late, and will not be opened 
or considered. 

 

Time Frame 
The timeframe for all responses must be complete and in possession of YES Prep Public 
Schools by 11:00 a.m. (local time) on Dec 18, 2020. Each submission/proposal must be 
complete. Any incomplete responses may be rejected. All respondents will comply with this 
RFP as a basis for the award of the proposal. 
 
All questions are due by 5:00 p.m. (local time) on Dec 15, 2020. 
 
Approval 
The actual acceptance of any proposal may be delayed. Therefore, all responses must remain 
valid for a period of no less than one hundred and twenty (120) days. It is intended that 
proposals will be recommended to the Board of Trustees at an upcoming board meeting. The 
Board of Trustees reserves the right to reject any and all proposals. 
 
ACCESS TO RECORDS 
Proposer (hereinafter “Vendor”) may be required to allow duly authorized representatives of 
YES Prep Public Schools (hereinafter “YES”), and local, state, and federal governments, access 
to contracts, books, documents, and records necessary to verify the nature, extent, and cost of 
services provided by the Vendor. 
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AWARD 
YES reserves the right to reject any and all proposals, and reserves the sole right at its 
discretion to accept any proposal(s) it considers most favorable to the interest of YES and waive 
any and all minor irregularities in any proposal(s). YES further reserves the right to reject any 
proposal(s) and seek new proposals through the issuance of a new or amended Request for 
Proposal (hereinafter “RFP”) if such action is deemed in the best interest of YES. 
 
OFFER COMPLETION 
Fill out and return to Cheris Kotalik, Construction Manager, one complete proposal form, and 
two copies, as instructed under the Special Requirements section of this document. An 
authorized Vendor representative should sign the Cover Sheet. Completion of these forms is 
intended to verify that the Vendor has submitted the proposal, is familiar with its contents, and 
has submitted the material in accordance with all requirements.  
 
The submission of a response shall be prima facie evidence that the Vendor has full knowledge 
of the scope, nature, quantity, and quality of work to be performed, the detailed requirements of 
the project, and the conditions under which the work is to be performed. All terms, conditions, 
specifications, stipulations, and Vendor requirements stated in the RFP, any attached 
Appendices to the RFP, and any and all Addenda issued shall become part of the contract 
entered into between YES and the Vendor. 
  
OFFER RETURNS 
Vendors must return all completed proposals to the office of Cheris Kotalik as indicated on the 
Cover Sheet of this package. Late proposals will not be accepted. It is the responsibility of the 
responding Vendor to assure that the response is received prior to the date and time indicated 
on the Cover Sheet of this package. 
 
DIGITAL FORMAT 
If Vendor obtained the proposal specifications in digital format in order to prepare a response, 
the proposal must be submitted in hard copy according to the instructions contained in this 
package. If, in its response, Vendor makes any changes whatsoever to the YES published RFP 
specifications, the RFP specifications as published by YES shall control. Furthermore, if an 
alteration of any kind to the RFP specifications as published is discovered after the contract is 
executed, the contract is subject to immediate cancellation at the sole option of YES. 
 
DISQUALIFICATION OF VENDOR 
Upon signing this RFP, Vendor certifies that the proposal has not violated the antitrust laws of 
this state codified in §15.01, et seq., Business & Commerce Code, or the federal antitrust laws, 
and has not communicated directly or indirectly the proposal made to any competitor or any 
other person engaged in such line of business. Any or all proposals may be rejected if YES 
believes that collusion exists among the Vendors. Proposals in which the prices are obviously 
unbalanced may be rejected. 
 
EVALUATION 
In evaluating the proposals submitted, YES will apply the “Best Value” process in selecting the 
Vendor to be awarded a contract for this project. Purchase price is not the only criteria that 
will be used in the evaluation process. The selection process will include, but not be limited 
to, the following considerations: 
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1. The quality and range of goods and/or services the Vendor proposes to 
provide; 
 

2. The extent to which the goods and/or services meet YES needs; 
 

3. The Vendor’s overall experience, reputation, expertise, stability, and financial 
responsibility; 
 

4. The Vendor’s past relationship, if any, with YES; 
 

5. The experience and qualifications of the Vendor staff (i.e. drivers, 
supervisors, dispatchers, mechanics, etc.) that will be assigned to service the 
YES account; 
 

6. The ability to provide service in a safe, reliable, expedient, and efficient 
manner; 
 

7. Facilities and business processes and practices (computerized information 
systems, access to industry facilities, quality and range of management 
reports, etc.) that will be used in servicing the YES account; 
 

8. The Vendor’s financial terms offered to YES; 
 

9. The total long-term cost to YES to acquire the Vendor’s goods or services; 
and/or 
 

10. Any other relevant factor(s) specifically listed in the RFP. 
 
YES reserves the right to contact references from the Vendor’s client list, or any other persons 
considered relevant by YES. YES reserves the right to conduct personal interviews of any or all 
potential Vendors prior to selection.  
 
YES will not be liable for any costs incurred by the Vendor in connection with such interviews or 
with the submission of any response. 
 
DOCUMENT INTERPRETATION 
In the event of any conflict of interpretation of any part of this overall document, the 
interpretation of YES shall govern. 
 
GOVERNING LAW 
Any agreements resulting from this RFP shall be governed by, construed, and enforced in 
accordance with the laws of the State of Texas applicable to contracts made and wholly 
performed within such state (without regard to the conflicts or choice of law principles thereof). 
The parties irrevocably consent to the jurisdiction of the State of Texas, and agree that any 
court of competent jurisdiction sitting in the County of Harris, State of Texas, shall be an 
appropriate and convenient place of venue, and shall be the sole and exclusive place of venue, 
to resolve any dispute with respect to any such agreements. 
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HOLD HARMLESS AGREEMENT 
The successful Vendor(s) shall indemnify, hold harmless, and defend YES, its directors, 
officers, and employees (paid or volunteer) from and against any and all claims, demands, and 
causes of action of whatever kind or nature arising out of error, omission, misrepresentation, 
negligent act, conduct, or misconduct of the Vendor and its subcontractors, agents, and 
employees (paid or volunteer) in the provision of goods or the performance of services arising 
out of the preparation of this proposal and execution and performance of any contracts resulting 
therefrom. Such indemnification shall also include reasonable attorneys’ fees, court costs, and 
expenses. 
 
INSPECTIONS 
YES reserves the right to inspect any item(s) or service location for compliance with 
specifications, requirements, and needs of YES. If a Vendor cannot furnish a sample of a 
proposed item, where applicable, for review, or fails to satisfactorily show an ability to perform, 
YES can reject the Vendor as inadequate. 
 
TESTING 
YES reserves the right to test equipment, supplies, materials, and goods proposed for quality, 
compliance with specifications, and ability to meet the needs of YES. Demonstration units must 
be available for review. Should the goods or services fail to meet requirements and/or be 
unavailable for evaluation, the proposal is subject to rejection. 
 
INVOICES AND PAYMENTS 
YES standard payment terms are Net 30 days after receipt of invoice.  
 
Invoices should be provided to YES in a timely manner. Vendors are requested to invoice YES 
within 30 days of providing goods and/or services to YES. Vendors who continuously invoice 
YES in a manner that is outside of generally accepted business practices may affect their 
continuing relationship with YES.  
 
In the event a Vendor presents YES with invoices, statements, reports, etc. that are incomplete 
or inaccurate, YES may be required to perform substantial research which could result in delay 
of payment. YES will not be responsible for any interest charges and/or late fees as a result of 
delayed payment due to time delays caused by inadequate, incomplete, or inaccurate 
information provided in invoices by Vendor. 
 
PRICING 
Prices for all goods and/or services shall be negotiated to a firm amount for the duration of this 
contract or as agreed to in terms of time frame and/or method of determining price escalations, 
if any, by Vendor. All prices and methods of determining prices must be written in ink or 
typewritten. Where unit pricing and extended pricing differ, unit pricing prevails. 
 
SCANNED OR RE-TYPED RESPONSE 
If in its response, Vendor either electronically scans, re-types, or in some way reproduces the 
YES-published RFP package, then in the event of any conflict between the terms and provisions 
of the published RFP package, or any portion thereof, and the terms and provisions of the 
response made by the Vendor, the RFP package as published by YES shall control. 
Furthermore, if an alteration of any kind to the YES-published RFP package is only discovered 
after the contract is executed, the contract is subject to immediate cancellation at the sole option 
of YES. 
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SEVERABILITY 
If any section, subsection, paragraph, sentence, clause, phrase, or word of these requirements 
or the specifications shall be held invalid, such holding shall not affect the remaining portions of 
these requirements and the specifications, and it is hereby declared that such remaining 
portions would have been included in these requirements and the specifications as though the 
invalid portion had been omitted. 
 
SUPPLEMENTAL MATERIALS 
Vendors are responsible for including all pertinent product data in the returned offer package. 
Literature, brochures, data sheets, specification information, completed forms requested as part 
of the offer package, and any other facts which may affect the evaluation and subsequent 
contract award should be included. Materials such as legal documents and contractual 
agreements, which the Vendor wishes to include as a condition of the proposal, must also be in 
the returned proposal package. Failure to include all necessary and proper supplemental 
materials may be cause to reject the entire proposal. 
 
TAXES 
YES is exempt from federal, state, and local taxes. In the event that taxes are imposed on the 
goods or services purchased, YES will not be responsible for payment of the taxes. The Vendor 
shall absorb the taxes entirely. Texas Limited Sales Tax Exemption Certificates will be furnished 
to Vendors upon written request to YES. 
 
TERM CONTRACTS 
The successful Vendor, as determined by YES, shall be required to execute a contract to 
furnish all goods and/or services and other deliverables required for successful completion of 
the proposed project. No Vendor shall obtain any interest or right in any award until YES has 
executed a contract, and any such interest and rights shall be subject to the terms and 
conditions as contained in such contract.  
 
The successful Vendor may not assign, sell, or otherwise transfer its interest in the contract 
award, or any part thereof, without prior written consent from the YES. 
 
QUANTITY 
There is no guaranteed amount of business, expressed or implied, to be purchased or 
contracted for by YES. However, the Vendor(s) awarded the contract shall furnish all required 
goods and/or services to YES at the stated price, when and if required. 
 
CONTRACT TYPE 
The preferred contract type to be awarded is a fixed fee contract. However, if a Vendor has 
reason to believe a better (more cost effective) method is practical, then the Vendor is 
encouraged to offer that better pricing option as an alternative in its submitted proposal. YES 
will consider that type of contract as it compares with other recommended contract options. 
 
TERMINATION 
YES reserves the right to terminate the contract without cause with 60 days prior written notice 
for convenience and with 30 days prior written notice for cause if Vendor breaches any of the 
terms therein, including warranties of Vendor or if the Vendor becomes insolvent or commits 
acts of bankruptcy. Such right of termination is in addition to and not in lieu of any other 
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remedies which YES may have in law or equity. Cause may be construed as, but not limited to, 
failure to deliver the proper goods and/or services within the proper amount of time, and/or to 
properly perform any and all services required to YES’s satisfaction, and/or to meet all other 
obligations and requirements.  
 
If the Vendor breaches any provision of the proposal stipulations, becomes insolvent, enters 
voluntary or involuntary bankruptcy, or receivership proceedings, or makes an assignment for 
the benefit of creditors, YES will have the right (without limiting any other rights or remedies that 
it may have in the contract or by law) to terminate any contract with 30 days prior written notice 
to the Vendor.  
 
YES will then be relieved of all obligations, except to pay the reasonable value of the Vendor’s 
prior performance (at a cost not exceeding the contract rate). The Vendor will be liable to YES 
for all costs exceeding the contract price that YES incurs in completing or procuring the service 
as described in the proposal. YES’s right to require strict performance of any obligation in this 
contract will not be affected by any previous waiver, forbearance, or course of dealing. 
 
FUNDING OUT OPTION 
Any contract resulting from this RFP is contingent upon the continued availability of budget 
appropriations and is subject to cancellation, without penalty to YES, either in whole or in part, if 
funds are not appropriated by the YES Board of Directors or otherwise not made available to 
YES. 
 
WARRANTIES 
Vendors shall furnish all data pertinent to warranties or guarantees which may apply to items in 
the proposal. Vendors may not limit or exclude any implied warranties. 
 
ASSOCIATION 
Vendors may not use the YES official logo(s), or any phrase associated with YES, without 
written permission from YES. 
 
DISCLOSURE 
All information and documentation related to this RFP submitted by Vendors may be subject to 
public disclosure under the Texas Public Information Act (Texas Government Code Section 
552.001, et seq.). 
 
EXCEPTIONS, ALTERATIONS, ADDITIONS, and MODIFICATIONS 
If any exceptions, alterations, additions, or modifications are submitted by Vendor to any portion 
of this RFP, the Vendor must clearly indicate the exceptions, alterations, additions, and 
modifications and include a full explanation as a separate attachment to the proposal. The 
failure to identify exceptions, alterations, additions, or modifications will constitute acceptance 
by the Vendor of the RFP as proposed by YES. YES reserves the right to reject a proposal 
containing exceptions, alterations, additions, or modifications. 
 
 
PROPOSAL PREPARATION COSTS 
All costs related to the preparation and submission of this proposal shall be paid by the Vendor. 
Issuance of this RFP does not commit YES, in any way, to pay any costs in the preparation and 
submission of the proposal, nor does the issuance of the RFP obligate YES to award a contract 
or purchase any goods and services stated in the RFP. 
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RETENTION OF PROPOSAL DOCUMENTATION 
All proposal materials and supporting documentation that is submitted in response to this 
proposal becomes the permanent property of YES. 
 
MODIFICATION/WITHDRAWL OF PROPOSAL 
Proposals may be modified in writing at any time prior to the due date. Proposals may be 
withdrawn in writing, by facsimile written transmission or in person, before the response date. 
 
PAYMENT TERMS 
Invoices that are submitted by the awarded contractor are required to provide accurate and 
current addresses including any discounts for early payment. Payment of undisputed invoices 
will be paid monthly provided that the invoices are received by dates provided to the winning 
bid. Disputed portions of invoices will be held until the dispute is resolved.  
 
PROPOSAL REQUIREMENTS 

 Vendor is required to provide evidence of a valid State of Texas Business License 
 Vendor is required to provide an insurance certificate with YES Prep named as an 

additional insured. 
 
The entity legally responsible for fulfilling this agreement shall be identified in the 
proposal response. 

 
Right to Seek a New Proposal 
YES Prep Public Schools reserves the right to receive, accept, or reject any and all 
proposals for any or all reasons. 
Proposals will be awarded to the best overall respondent as determined to be in the best 
interests of Yes Prep. In comparing the responses to this RFP and making awards, Yes Prep 
may consider such factors as quality and thoroughness of a proposal, the record of 
experience, the references of the respondents, and the integrity, performance and assurances 
in the proposal in addition to that of the proposal price. 

 
It is the responsibility of the vendor to ensure that the equipment proposed is fully functional 
with existing two-way radio equipment: handheld radios, base stations and school bus radios. 

 
Applicable Law 
The successful Contractor(s) agrees that they shall comply with all local, state and federal 
laws, statutes, rules, and regulations including, but not limited to, the Rehabilitation Act of 
1973 and the Americans with Disabilities Act. In the event that any claims should arise with 
regards to this contract, for a violation of any such local, state, or federal law, statues, rules, or 
regulations, the provider will indemnify and hold Huntington County Community School 
Corporation harmless for any damages, including court costs or attorney fees which might be 
incurred. 

 
Dispute resolution 
It is expected that any conflicts or disagreements can be settled through face-to-face 
meetings. Unresolved disputes will require mediation before filing litigation. Both parties 
will split the cost of mediation. 
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SPECIAL REQUIREMENTS/INSTRUCTIONS 

 
EVALUATION AND AWARD 
This RFP in no manner obligates YES to the eventual rental, lease, or purchase of any 
equipment or service described, implied, or which may be proposed, until confirmed by a written 
contract. Progress toward this end is solely at the discretion of YES and may be terminated at 
any time prior to the signing of the contract.  
 
YES may initiate discussions with Vendor personnel authorized to contractually obligate the 
Vendor. Discussions will develop into negotiating sessions with the successful Vendor(s). If YES 
is unable to agree to contract terms, YES reserves the right to terminate contract negotiations 
with a Vendor and initiate negotiations with another Vendor. YES reserves the right to select 
services and products from any number of Vendors if, in its sole discretion, it is in the best 
interest of YES to do so. 
 
Evaluation will consider the Vendor(s) best meeting the needs and requirements of YES and 
such evaluation and determination of best value shall be solely at the discretion of YES. 
Purchase price is not the only criteria that will be used in the evaluation process. 
 
Submission of qualifications implies the Vendor’s acceptance of the evaluation criteria and 
Vendor’s recognition that subjective judgments can and will be made by those individuals 
evaluating qualifications. 
 
References, site visits, and product inspections may be used to make judgments directly 
affecting the award of this contract. 
 
NON-PERFORMANCE BY VENDOR 
Performance, before and during the contract term, will be a major consideration of current 
contract award, renewals, and future award considerations. Failure to perform, in any sense 
relative to this contract, may result in the probation and/or termination of this agreement by YES 
on the basis of nonperformance. Non-performance shall be determined as follows: 
 

1. Failure to meet and maintain all qualifications required in this RFQ/RFP; 
 

2. Failure to meet required personnel standards and operating performance standards; 
 

3. Failure to maintain appropriate and/or necessary personnel licenses and 
certifications; 
 

4. Failure to meet all vehicle inspections and certifications which are needed to comply 
with federal, state, and/or local requirements; 
 

5. Failure to keep and maintain all required insurance coverage; and/or 
 

6. Failure to cure deficiencies within a reasonable amount of time as stated herein. 
 
INSURANCE 
All Vendors must provide evidence of insurance or insurability and a Workers’ Compensation 
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Certificate (see Attachments C and D). 
 
GOVERNMENT VIOLATIONS 
Vendor shall notify YES of all health and safety violations, OSHA violations, wage and hour 
violations, or labor violations assessed by any city, state, or federal government department or 
agency. 
 
NON-COMPLIANCE NOTIFICATION 
In the event a Vendor is determined by YES to have failed to perform services in accordance 
with the requirements listed herein, YES will forward a written notification specifying the violation 
or the area of non-compliance to the Vendor. The Vendor in non-compliance shall immediately 
remedy all violations as determined by YES. Any violations not so remedied shall be grounds for 
termination of the contract, in whole or in part. 
 
OWNERSHIP 
YES shall retain ownership rights to all materials or any other product produced in conjunction 
with the work described herein. 
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SPECIAL CONDITIONS AND PROJECT INFORMATION 
 
YES Prep Public Schools is a free, open-enrollment public school system that currently serves 
15,000 students across nineteen (19) schools in the Houston area. In August 2020, YES Prep 
will open 2 new elementary schools in the Houston area.  YES Prep has been ranked as among 
the top 100 public high schools in the nation by Newsweek and U.S. News & World Report. 
Every year, 100 percent of YES Prep’s graduating seniors have been accepted into four-year 
colleges, including Harvard, Yale, Columbia, Rice, and Stanford. YES Prep combines a highly 
successful 6th-12th grade model along with high standards for student achievement. 
 

 
 
A schedule duration MUST be included with RFP response. 
 

 Contractor will be responsible for all street or lane closure 
permits if required by the city. 

 Contractor will be responsible to provide all traffic control 
signage and personnel as required by the city. 

 Owner will provide an approved Plan & Profile set to the 
Contractor before work begins. 

 Contractor will be responsible for all communication that the 
city requires in advance to impacted businesses or home 
owners. 

 Contractor to include any material testing that the city requires 
for this type of work. 

 Contractor will be responsible for coordination of city 
inspections and finals. 

 Project number: 20047703 
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REQUIRED SUBMITTALS 
(Attachment A) 

 
Submittal 1 
Experience in Electrical 
Vendor shall provide a statement of its qualifications to provide the specific materials and 
services requested herein. 
 
Submittal 2 
Staffing Plan 
Vendor shall submit a staffing plan that provides the qualifications of your employees. 
 
Submittal 3 
References 
Vendor shall supply a list of three (3) references for which Vendor has experience in the scope 
of work that the proposal is submitted for. 
 
Submittal 4 
Customer Feedback 
Vendor shall provide a description of its formal customer feedback system, provide sample tools 
used to gather data, and describe how results were shared with customers and used to improve 
service. 
 
All submittals must be included in the RFP package returned on Dec 18, 2020 by 
11:00 AM. It is recommended that each submittal be typed on a separate 
sheet of paper with the heading “Response to Submittal #___ for YES RFP” at 
the top and the name of the Vendor underneath. 
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QUESTIONNAIRE 
(Attachment B) 

 
All Vendor must provide answers to the following questions, typed on 8 ½ x 11 inch paper, in 
the order below. Attachments to the questionnaire answers should reference the question 
number. 
 

1. Provide the full name and address of your organization. 
 

2. Provide contact person(s) for information concerning this offer: name, title, phone, fax, 
email address. 

 
3. What form of business is your organization (e.g. proprietorship, partnership, corporation) 

and is your organization local only, statewide, or nationwide? 
 

4. List all the names under which this Vendor has operated in the last ten (10) years in the 
State of Texas. 
 

5. Provide a copy of your insurance coverage. 
 

6. Multi-part question: 
a. Do you currently have any investigations pending by or on behalf of a 

government entity or other licensing entity? 
b. Have you had investigations by or on behalf of a government entity or other 

licensing entity in the past? 
1. If the answer to either question is yes, please provide copies of relevant 

paperwork. 
 

7. Do you have any relevant experience or projects in the past with education institutions? 
If so, please provide a high-level overview of these projects. 
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WORKERS' COMPENSATION CERTIFICATE 
(Attachment C) 

 
YES requires Vendor to provide workers' compensation as per state law requirements. The 
Vendor shall sign and submit the following certificate with the written proposal:  
 

 Minimum Workers’ Compensation and Employer’s Liability Limits 
 

o Each Accident $1,000,000 
 

o Disease – Each Employee $1,000,000 
 

o Disease – Policy Limit $1,000,000 
 
 
_____________________________________ 
Vendor Name 
 
____________________________________ 
Signature of Authorized Agent 
 
____________________________________ 
Date Signed 
 
Note: Vendor may attach current certificate of coverage with a signed statement that if 
awarded the contract, they will obtain said aforementioned coverage if the current coverage 
does not meet the stated minimum requirements. 
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INSURANCE COVERAGE REQUIREMENTS 
(Attachment D) 

 
General and Excess Liability Minimum Coverages 
 

 General Liability:  $2,000,000 
 

 Umbrella Liability:  $1,000,000 
 
 
_____________________________________ 
Vendor Name 
 
____________________________________ 
Signature of Authorized Agent 
 
____________________________________ 
Date Signed 
 
YES will be named as Additional Insured on the Certificate of Insurance if the Vendor is 
awarded a contract. 
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Proposed Exceptions, Alterations, Additions, or Modifications to RFP 
(Attachment E) 

 
Vendor should submit as Attachment F, any and all proposed exceptions, alterations, additions, 
or modifications to the YES RFP for Keith St Widening. 
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SCORING RUBRIC 
(ATTACHMENT F) 

 
YES will utilize the following RFP Evaluation Rubric for evaluation of all YES Prep Keith St 
Widening. 
 
1. Charges/Cost to YES PREP:  40 Points.  

a. Favorable = 40 Points. Unfavorable = 0 points. 
b. Evaluate the Overall Value of proposed materials and services to be provided. 

 
2. Technical and Education Experience:  20 Points. 

a. Favorable = 20 Points. Unfavorable = 0 points. 
b. Proposal demonstrates the Vendor’s ability to deliver quality services to schools. 
c. Includes references, Vendor staff, and/or Vendor’s or certifications, qualifications, 

experience, expertise, and resumes. 
 

3. Proposed Operational Delivery:  10 Points.  
a. Favorable = 10 Points. Unfavorable = 0 points. 
b. Proposal defines services and scope in enough detail that YES can confidently 

determine that the proposed services will be met. 
 
4. Project Understanding and Methodology:  30 Points.  

a. Favorable = 30 Points. Unfavorable = 0 points. 
b. Proposal addresses the project in terms of the scope of work and substantive issues 

essential to proper service and care of YES facilities. Proposal includes a detailed 
description of services to be provided and any constraints as to procedure, time, 
personnel, or equipment that needs to be communicated to YES for use during 
contract negotiations. 
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Texas Registration No. F-13574

ENGINEERING & CONSTRUCTION

Ph: (281) 888-7682

Houston, TX  77092

 St., Ste 203
rd

7070 W. 43

dba AGS Engineering & Construction

Ally General Solutions, LLC

dba AGS Engineering & Construction

Ally General Solutions, LLC

1 5

STARTING CONSTRUCTION

OF HOUSTON 48 HOURS BEFORE 

CONTRACTORS SHALL NOTIFY THE CITY 

NOTICE:

INDEX OF SHEETS:

% CHANCE FLOODPLAIN    , IS INSIDE    THE SITE IN UNSHADED ZONE 

BFE ELEVATION

MAP REVISED 

MAP#                    

PANEL(     ) OF (      )

FLOOD INSURANCE RATE MAP

FIRM

915

THE DESIGN OF THIS PROJECT.

AND USED THE MOST RESTRICTIVE INFORMATION FOR 

HAVE REVIEWED THE FLOOD HAZARD RECOVERY DATA 

I, ROLANDO CASTANEDA, HEREBY ACKNOWLEDGE THAT I 

Contractor shall notify the City of Houston, Houston Public Works, 

Office of the City Engineer, 48 hours before starting work on

this project. Phone No. 832-394-9098

of Houston Street Cut Ordinance.

Contractor shall comply with City

1150

MAY 2, 2019

48201C0915N

X 0.2

N/A

CONTACT REQUIRED SECTIONS BELOW AS INDICATED

PERMITTED PRIOR TO BEGIN CONSTRUCTION.

EASEMENTS. DRAWINGS MUST BE APPROVED AND

THE CITY OF HOUSTON'S RIGHT OF WAY AND

THIS PROJECT INCLUDES WORK TO BE PERFORMED IN

PERMITS

PAVING 832-394-9578

1002 WASHINGTON (2ND FLOOR)

STORM 832-394-9579

ALLEY 832-394-8851

STREET CUT/EXCAVATION 832-394-9101

832-394-8971

PERMITS 1002 WASHINGTON (3RD FLOOR)

832-394-8971

SANITARY

WATER

PROPOSED WORK SCOPE

IS PART OF THIS PLAN SET/ PROJECT'S 

NOR STORM SEWER IS SHOWN ON, NOR 

NEITHER PROPOSED WASTEWATER, WATER*

(713) 223-4567 (IN HOUSTON)

CALL BEFORE YOU DIG!!!

ONE-CALL NOTIFICATION SYSTEM

(NEW STATEWIDE NUMBER OUTSIDE HOUSTON)

1-800-344-8377
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seeding or sodding. Slopes 4:1 or steeper shall be replaced by block sodding. 

times. Where sodding is disturbed by excavation on backfilling operations, such areas shall be replaced by 

Contractor to be responsible to maintain existing ditches and/or culverts for unobstructed drainage at all 

  Structural control measures. Locations where vehicles enter or exit the site.

  of materials that are exposed to precipitation.

  Disturbed areas of the construction site that have not been finally stabilized.  Areas used for storage 

within 24 hours of the end of a storm event of 0.5 inches or greater.

Contractor to inspect and maintain areas listed below at least once every fourteen (14) calendar days and 

dirt and loose material as construction progresses.

Contractor shall follow good housekeeping practices during construction of the project, always cleaning up 

excess mud, silt or rock tracked from the excavated area.

Contractor shall clean up the existing street intersections and driveways daily, as necessary, to remove any 

back into the excavated area.

the existing pavement. Any loose excavated material which falls on pavements or driveways shall be swept 

excavated material can be quickly hauled away from the site and to prevent it from staying uncollected on 

During the excavation phase of the project, Contractor shall schedule the work in short segments so that 

receiving storm.

and/or excavated materials from entering into the storm water inlets and ditches eventually polluting the 

ditches at locations shown on the typical Storm Water Pollution Prevention (SWPP) plans to keep silt 

Contractor shall implement protection devices and Reinforced Filter Fabric barrier along road and side 

paving contractor. Hydrants located at intersections shall have a button placed on each street.

15. Double reflectorized blue traffic markers shall be placed 6-inches offset of the centerline of all fire hydrant locations by the 

requirements for the issuance of necessary permits/work orders for street construction.

14. Prior to street construction, the contractor shall contact the Houston Public Works at 832-394-9578 and comply with all 

with latest addenda and amendments thereto, at no cost to the city of Houston.

All damages shall be repaired in accordance with the City of Houston, Houston Public Works "Standard Construction Specifications" 

13. The contractor shall be fully responsible for any damages to existing water, wastewater, storm sewer and traffic signal conduits. 

Drainage and Street Paving".

consistent with the minimum standard established in the "Design Manual for Wastewater Collection Systems, Water Lines, Storm 

Systems, Water Lines, Storm Drainage and Street Paving" unless otherwise noted and approved on these plans. The design should be 

Houston, Houston Public Works "Standard Construction Specifications" and "Standard Construction Details for Wastewater Collections 

12. Wastewater collection systems, water lines, storm drainage and street paving shall be constructed in accordance with the City of 

the existing curb or sidewalk is damaged or removed during construction.

11. Wheel chair ramps shall be installed in accordance with City of Houston standards at all intersections where sidewalks exist and 

city of Houston ordinance #87-1457.

10. Contractor shall comply with OSHA regulations and state of Texas law concerning excavation, trenching and shoring as specified in 

9. Contractor to take necessary precautions to protect root systems of shrubs, plants and trees along areas of excavation.

be #6 bars 24" long 24" C-C drilled and embedded 8" into the center of the existing slab with "PO ROC" or equal.

8. Exposed 15" of reinforcing steel at proposed sawed joint, if no reinforcing steel exists, use horizontal dowels. Horizontal dowels shall 

construction shall be restored to satisfaction of the owning authority.

7. Adequate drainage shall be maintained at all times during construction and any drainage ditch or structure disturbed during 

6. Condition of the road and/or right-of-way upon completion of job, shall be as good as or better than prior to starting work. 

standards, with latest addendum's and amendments thereto.

5. Existing pavements, curbs, driveways, and sidewalks damaged or removed during construction shall be replaced to city of Houston 

4. Contractor shall provide silt barrier fence on all stage 1 curb inlets. 

contract is complete.

3. Utility contractor shall provide temporary silt barrier fence on all non-curb inlets which will remain in place after underground 

density prior to installation of water line and fill area shall be seeded and fertilized within 10 working days. 

2. Fill areas on plans shall be filled in layers not exceeding 8" in depth and each compacted to not less than 95% standard proctor 

http://documents.publicworks.houston.gov/documents-center/engineering-and-construction/index.htm.

the minimum standards established in the "Infrastructure Design Manual" referenced at 

Water Lines, Storm Drainage, and Street Paving" unless otherwise noted and approved on these plans. The design is consistent with 

1. Houston Public Works "Standard Construction Specifications" and "Standard Construction Details for Wastewater Collection Systems, 

STREET AND BRIDGE NOTES:

whatsoever.

CAUTION:  CATV Buried cable in construction area.  Contractor to be responsible for any damage 

depth prior to any digging and/or boring.

CAUTION:  Existing underground street light cable in construction area.  Verify exact location & 

prior to any digging and/or boring.

CAUTION: Existing AT&T Texas/SWBT facilities in construction area.  Verify exact location & depth 

Energy Electric 48 Hours prior to any digging and/or boring.

CAUTION: Existing CenterPoint Energy Electric facilities in construction area, contact CenterPoint 

Gas 48 hours prior to any digging and/or boring.

CAUTION:  Existing CenterPoint Energy Gas facilities in constriction area, contact CenterPoint Energy 

drainage system disturbed as a result of this work.

2. The contractor shall be responsible for protecting, maintaining, and restoring any back slope 

utility and other appurtenances.

inches from exterior of the storm pipe or box to the exterior of the existing or proposed or private 

and other appurtenances. Minimum vertical clearance between any storm pipe shall be at least 24-

exterior of the storm pipe or box to the exterior of the existing or proposed public or private utility 

1. Minimum horizontal clearance between any storm pipe and box shall be at least 48-inches from 

TRAFFIC NOTES

specifically identified on the project plans.

Additional off duty police officers/flaggers may be requested to direct traffic when lanes are blocked at the direction of the City even if they are not 8.

unless prior written approval is obtained from the City of Houston.

be required to delineate the driveway access route through the construction work zone. A minimum of one travel lane shall be maintained across the driveway , 

Access to driveways adjacent to the construction work zone shall be maintained at all times as much as possible. Additional cones and/or delineators may 7.

Contractor shall have approved traffic control plan and permit at the job site for inspection at all times6.

application.

control plan and/or beginning construction work. The Contractor shall provide traffic control plans, construction sequencing, and construction schedule with the 

 before implementing the traffic control plan. The application must be submitted at least ten business days prior to the implementation of the traffic tx.gov )

www.gims.houston Contractor shall secure lane/sidewalk/bicycle facility closure permits from Transportation & Drainage Operations (Mobility Permit Section at 5.

flow when feasible.

Contractor shall cover open pavement excavations for minor utility work with anchored steel plates during non-working hours, open lanes for normal traffic 4.

and/or detour plans. Contractor shall maintain ADA complaint pedestrian access to bus stops and adequate bus access to the bus stop.

Contractor shall maintain approved number of lanes of traffic in each direction during construction working hours. Traffic Control plans shall include one-way 3.

Noworkshallbeperformedinresidentialareasfrom7:00PM to 7:00AM.2.

(TMUTCD) latest edition with revisions during the entire construction period.

The Contractor shall provide and install  traffic  control  devices in conformance  with  Part  VI of the Texas Manual on Uniform Traffic Control Devices 1.

6. 

5.

4.

3.

2.

1.

AT&T TEXAS/SWBT FACILITIES NOTES:

CENTERPOINT ENERGY GAS AND ELECTRIC FACILITIES NOTES:

AT&T TEXAS/SWBT facilities.

4552 or e-mail him at rl7259@att.com, if there are questions about boring or excavating near our 

6. Please contact the AT&T Texas Damage Prevention Manager Mr. Roosevelt Lee Jr. at (713) 567-

conduit in the area.

facilities shown on these plans does not mean that there are no direct cables or other cables in 

5. The presence or absence of AT&T TEXAS/SWBT underground conduit facilities or buried cable 

brace the pole for support.

damage to the conduit ducts or cables. When excavating near telephone poles the contractor shall 

4. When AT&T TEXAS/SWBT facilities are exposed, the contractor will provide support to prevent 

boring, the contractor shall expose the AT&T TEXAS/SWBT facilities.

facilities, all excavations must be accomplished using non-mechanized excavation procedures.  When 

3. When excavating within eighteen inches (18") of the indicated location of AT&T TEXAS/SWBT 

underground lines field located.

2. The contractor shall call 1-800-344-8377 a minimum of 48 hours prior to construction to have 

and preserve these underground utilities.

responsible for any and all damages which might be occasioned by this failure to exactly locate 

contractor shall determine the exact location before commencing work. He agrees to be fully 

1. The locations of AT&T Texas/SWBT facilities are shown in an approximate way only. The 

STORM CONSTRUCTION NOTES

CAUTION:  UNDERGROUND GAS FACILITIES

(713) 207-6248 or (713) 207-5769.

to use CenterPoint propoperty, please contact our Surveying & Right of Way Division at 

No approval to use, cross or occupy CenterPoint fee or easement property is given. If you need 

ACTIVITIES ON OR ACROSS CENTERPOINT ENERGY FEE or EASEMENT PROPERTY

for lines to be turned off or removed call CenterPoint Energy at (713) 207-2222.

construction workers under this law.  This law carries both criminal and civil liability.  To arrange 

Parties responsible for the work, including contractors are legally responsible for the safety of 

apparatus within 10 feet of live overhead high voltage lines.

·Operating a crane, derrick, power shovel, drilling rig, pile driver, hoisting equipment, or similar 

lines; and

·Any activity where person or things may come within six(6) feet of live overhead high voltage 

close proximity to high voltage lines, specifically:

any construction.  Texas law, Section 752, Health & Safety Code forbids activities that occur in 

on these drawings as the lines are clearly visible, but you should locate them prior to beginning 

Overhead lines may exist on the property. The location of overhead lines has not been shown 

and preserve these underground facilities.

The contractor is fully responsible for any damages caused by his failure to exactly locate 

For emergencies regarding gas lines call (713) 659-3552 or (713) 207-4200.

facilities to prevent excessive stress on the piping.

·When CenterPoint Energy facilities are exposed, sufficient support must be provided to the 

facilities, all excavation must be accomplished using non-mechanized excavation procedures.

·When excavating within eighteen inches (18”) of the indicated location of CenterPoint Energy 

excavation begins.

(713) 945-8037  (7:00 a.m. to 4:30 p.m.) for status of line location request before 

·When CenterPoint Energy pipe line markings are not visible, call (713) 945-8036 or 

hours prior to construction to have main and service lines field located.  

the Utility Coordinating Committee at (713) 223-4567 or 1-800-669-8344 a minimum of 48 

location. It does not imply that a conflict analysis has been made. The contractor shall contact 

shown.  Our signature on these plans only indicates that our facilities are shown in approximate 

where applicable) are shown in an approximate location only.  Service lines are usually not 

Locations of CenterPoint Energy main lines (to include CenterPoint Energy, Intrastate Pipeline, LLC. 

WARNING:  OVERHEAD ELECTRICAL LINES
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SWPPP CONSTRUCTION NOTES

WASTEWATER NOTES

The following general conditions apply to excavations.

Maintenance Branch.  The contractor is responsible for all costs.

procedure must be according to the standard specifications of the City's Traffic Management and 

must hire a firm specializing in the application of traffic markings, and all materials, labor and 

markings must be replaced immediately after the excavation is completely restored.  The contractor 

Temporary markings must be in place at all times when the site is open to traffic.  The permanent 

excavated site.

the motorist.  These boundaries may extend to the nearest intersection on both sides of the 

must be installed prior to and beyond the excavation area to provide the proper consistent visibility to 

the same product or current city standard that is existing on the road.  In addition, new markings 

Traffic markings that were removed or damaged during the excavation process must be replaced with 

TRAFFIC MARKINGS

approved by the City's Traffic Engineer.

Traffic Engineering Guidelines.  These measures as well as the traffic management plan are to be 

construction in accordance with the Texas Manual on Uniform Traffic Control Devices and the City's 

measures (outside the controller box) required to continue traffic control operations during 

markings), the contractor is responsible for identifying and implementing any and all temporary 

Should the proposed scope of work conflict with the existing traffic resources (signals, signs, 

specifications of the City's Traffic Management and Maintenance Branch.

its original operational function.  All materials, labor, and procedures must be according to the 

and cabinets.  The contractor must hire experienced and qualified personnel and restore the signal to 

control resources, including but not limited to vehicle loops, home-runs, stub-outs, conduits, risers, 

The contractor is responsible to repair or replace at its own expense any damage to the traffic 

Licensed Professional      Engineer.

the contractor may be required to provide modified traffic signal timing parameters, at its cost, by a 

and coordination must be exercised to avoid damage to any traffic signal components.  In addition, 

Whenever any restoration is to be performed within 500 feet of a signalized intersection, special care 

TRAFFIC SIGNALS

Houston Public Works Design Manual.

All restoration shall be performed in compliance with provisions of the City of Houston Department of 

STREET RESTORATION

the contractor's expense, as provided in Section 40-158 of the Ordinance.

the repairs are not completed in the allotted time, the City has the right to repair the street at 

completions shall be with the written approval of the City Engineer and noted on the permit.  If 

after the repair work or activity involving the cut is commenced.  Extension of time for 

including replacement of pavement and cleanup shall normally be accomplished within 14 days 

are encouraged whenever possible without sacrificing the quality of repair.  Completion of the work 

with high quality workmanship and materials.  Use of fast setting concrete and similar techniques 

All work shall be done in an expedient manner.  Repairs shall be made as rapidly as is consistent 

Work to be Done in Expedient Manner

4 days unless specified differently as part of the permit.

structures during the temporary period.  Steel plating may be utilized for a period not to exceed 

shall be compacted, rolled smooth and sealed to prevent degradation of the repair and existing 

surface shall be either a hot mix or cold mix paving material or steel plate.  Temporary surfaces 

the responsibility of the contractor until the permanent surface is completed and accepted.  The 

Where a temporary surface is required, the temporary installation and maintenance thereof shall be 

Temporary Surfaces Required

owners experience no more than a minimum of inconvenience.

g. The contractor shall make adequate provisions to assure that traffic and adjacent property 

contractor.

f. The repair of any damaged improvements as described above shall be the responsibility of the 

surveyor at the contractor's expense shall replace any damaged or disturbed survey markers.

pins/corners and survey control monuments encountered during construction. A registered land 

e. The contractor shall at all times take proper precautions for the protection of property 

record of preexisting conditions.

d. The contractor shall keep photographs of the site prior to commencement of work to provide a 

resulting from the contractor's work.

driveway surfaces, etc., that are not to be removed shall be protected from injury or damage 

c. Existing improvements to adjacent property such as landscaping, fencing, utility services, 

the presence of which are known or can be determined by field locations of the utility companies.

b. The contractor shall at all times take proper precautions for the protection of existing utilities, 

identifiable installations that may be encountered during the work.

irrigation systems, mail boxes, driveway approaches, curbs, gutters, and sidewalks and all other 

of existing street and alley surfaces, driveway culverts, street intersection culverts or aprons, 

a. The contractor shall at all times take proper precautions and be responsible for the protection 

Protection of existing improvement

D.

GENERAL CONDITIONS

B.

C.

3.

2.

A.

1.

17. All gravity sanitary sewers shall be air tested per specifications.

16. All sanitary service shall be lamp tested manhole to manhole.

15. Sanitary sewer force mains shall be brown or green and shall be labeled every two feet, "NON POTABLE WATER."

14. Sanitary lines crossing above water lines must have a full length joint (20' nominal) centered at the crossing with a minimum separation distance of two-feet.

13. Sanitary lines crossing below water lines must have a full length joint (20' nominal) centered at the crossing witha minimum separation distance of six-inches.

12. Sanitary sewer lines parallel to water lines shall be installed with at least a 9-foot clrearance and in separate trenches.

11. All sanitary sewer manhole rims shall be set 3" to 

diameter. The test shall be performed without mechanical pulling devices.

inside diameter of the pipe. The mandrel shall have a minimum of 9 runners, with the contact length of each runner equal to or greater than the pipe's nominal 

place at least 30 days. No pipe shall exceed a deflection of 5%. The test is to be run using a mandrel having an outside diameter equal to 95% of the average 

10. Deflection tests shall be performed on all flexible and semi-rigid pipe, except service leads. The test shall be conducted after the final backfill has been in 

9. All 6" sanitary service leads shall be laid with a minimum grade of 1.0%.

grade. The rim shall be waterproofed using a neoprene gasket. Only stainless steel screws or nuts & bolts can be used to hold down the cover.

rim. Where specified in the plans, sanitary manholes below the 100-YEAR FLOOD PLAIN (or where otherwise required) shall have the rim set flush with the finished 

8. All sanitary sewer manhole rims shall be set 3" to 5" above surrounding finished grade, with sloped fill added for storm water drainage away from the manhole 

in the presence of the engineer. Tapes shall be made in the VHS format, in color, and two complete copies shall be provided to the owner. 

7. All sewer lines 18 feet or greater in depth (as measured from the manhole rim to the flowline of the pipe) shall be televised and videotaped by the contractor 

02227-01C.

6. All sewer lines that require dewatering for installation shall be bedded and installed in general conformance with city of Houston drawing No. 02601-04 and 

pavement).

on foot of pavement as shown on city of Houston drawing No. 02601-04 and 02227-01C. No separate pay. (Lab verification will be required prior to placement of 

5. Sanitary sewers located under or within one-foot of proposed or future paving shall be backfilled with cement stabilized sand (1-1/2 sack/cubic yard) to within 

4. All P.V.C. sanitary sewer pipes shall have bedding and backfill as shown on city of Houston drawing No. 02317-08. No separate pay.

111, standard class 350, with bell and spigot push-on joints. D.I.P. shall have an interior of 40 MILS polythylene, and an exterior 8 MIL polythylene wrap.  

P.V.C. force mains shall meet or exceed the requirements for SDR 21 (PR 200) pipe. Ductile iron pipe shall be in conformance with AWWA C-151 and AWWA C-

gaskets conforming to ASTMF-477. All 8" & 10" gravity sanitary sewers shall be constructed using SDR 26 PVC orC-900 DR 18" pipe unless otherwise specified. 

shall conform to ASTM D-1784 with a resin cell classification of 12454-B (PVC 1120). P.V.C. pipes shall have elastomeric joints conforming to ASTM D-3139 and 

3. All sanitary sewer pipe and fittings, unless labeled in the plans as ductile iron (D.I.P.), shall be P.V.C. and shall conform to ASTM D-2241. P.V.C. pipe material 

manholes must be precast, with the base slab reinforced with No. 5 bars at 8" on center, each way. Brick manholes are not allowed.

2. Manholes shall be built in accordance with city of Houston drawing No. 02601-02C for sewers 6" to 24" or drawing No. 02601-03C for sewers 27" to 60". All 

1. Sanitary sewers shall be built according to city of Houston specifications and/or all applicable building codes.

HOUSTON AND TCEQ REGULATIONS.

2)  ALL WATER LINE AND SEWER LINE CROSSINGS SHALL BE CONSTRUCTED PER CITY OF 

FOOT OF SUBGRADE.

TO 12"  OVER PIPE  AND BACKFILLED WITH CEMENT STABILIZED SAND TO WITHIN ONE (1)  

(1) FOOT BACK OF ALL PROPOSED OR FUTURE CURBS SHALL BE ENCASED IN BANK  SAND 

1)   ALL WATER LINES UNDER PROPOSED OR FUTURE PAVING AND TO A POINT OF ONE 

WATER CONSTRUCTION NOTES

NOTES & DETAILS

CONSTRUCTION 

2
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GENERAL-LEGEND

EXIST DIRECTIONAL TRAFFIC FLOW

GIMS Map #5852A

Key Map #576-H

1.5" ASPHALT HMAC SURFACE

LANE

7.5'

TYP

2.00%

1' SAWCUT

WIDENING

1.5'

LEGEND

C
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1'

ROW

LANE
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ROW

15' EXISTING
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3:1 MAX
3:
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6" FLEXIBLE BASEB

1.5" SURFACE HMACA

SECTION A-A

N.T.S.

A-A

A-A

A-A

A-A

TOTAL

2.5'

TOTAL

2.5'

1"=2' VERTICAL

1"=20' HORIZONTAL

SCALE:

1.5" ASPHALT MILL 

6" CEMENT STABILIZED BASE

6" FLEXIBLE BASE

1.5" ASPHALT MILL 

6" CEMENT STABILIZED BASE

6" FLEXIBLE BASE

WIDENING
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6" FLEXIBLE BASE

WIDENING

1.5" ASPHALT MILL 

DRIVEWAY

EXISTING CONCRETE

DRIVEWAY 1

EXISTING ASPHALT

CLEAN AND DEBRIS FREE AT THE END OF WORK HOURS.

3. CONTRACTOR SHALL LEAVE THE CONSTRUCTION SITE 

MARKINGS THAT ARE IN CONFLICT WITH THE WORK AREA.

2. CONTRACTOR SHALL REMOVE ALL EXISTING PAVEMENT 

CONSTRUCTION JOB SITE.

1. ALL REMOVED MATERIAL SHALL BE DISPOSED OF OFF 

REMOVAL NOTES:

BASE MATERIAL.

4. SAW CUTTING IS INCIDENTAL TO REMOVAL OF ASPHALT AND 

3. REFER TO ROADWAY PLAN & profile FOR DETAILS.

1.5" SURFACE hmac.

2. CONTRACTOR SHALL MILL EXISTING ASPHALT 1.5" AND OVERLAY WITH 

PER TYPICAL.

1' OF EXISTING ASHPALT PAVEMENT AND ADDING 2.5' OF BASE MATERIAL

1. CONTRACTOR SHALL WIDEN EXISTING PAVEMENT TO 18'BY SAWCTTING

NOTES:

base material.

remove 13.5" of existing asphalt, 

base material.

remove 13.5" of existing asphalt, 

base material.

remove 13.5" of existing asphalt, 

base material.

remove 13.5" of existing asphalt, 

excavation)

(remove 13.5"ash pav, base,

6" CEMENT STABILIZED BASE

6" FLEXIBLE BASE

remove 1.5" ASPHALT MILL 
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(713) 223-4567 (IN HOUSTON)

CALL BEFORE YOU DIG!!!

ONE-CALL NOTIFICATION SYSTEM

(NEW STATEWIDE NUMBER OUTSIDE HOUSTON)

1-800-344-8377

GIMS Map #5852A

Key Map #576-H

1"=2' VERTICAL

1"=20' HORIZONTAL

SCALE:

GENERAL-LEGEND

EXIST DIRECTIONAL TRAFFIC FLOW

1.5" ASPHALT HMAC SURFACE

6" CEMENT STABILIZED BASE

6" FLEXIBLE BASE

1.5" ASPHALT MILL 

PROPOSED KEITH PROFILE

1.5" ASPHALT HMAC SURFACE

1.5" ASPHALT HMAC SURFACE

END STA 1+22.00

1.5" ASPHALT HMAC SURFACE

BEGIN STA 5+58.00

1.5" ASPHALT HMAC SURFACE

BEGIN 25' FROM CURB RETURN

R = 25' R = 25'

BASE MATERIAL.

4. SAW CUTTING IS INCIDENTAL TO REMOVAL OF ASPHALT AND 

BASE INSTALLATION.

3. REFER TO ROADWAY PLAN SHEET FOR DETAILS OF REMOVAL, MILLING,

1.5" SURFACE hmac.

2. CONTRACTOR SHALL MILL EXISTING ASPHALT 1.5" AND OVERLAY WITH 

PER TYPICAL.

1' OF EXISTING ASHPALT PAVEMENT AND ADDING 2.5' OF BASE MATERIAL

1. CONTRACTOR SHALL WIDEN EXISTING PAVEMENT TO 18'BY SAWCTTING

NOTES:
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30 150' 30' 60' 120' 90'

GENERAL NOTES

L=Length of Taper(FT) W=Width of Offset(FT) S=Posted Speed(MPH)

Taper lengths have been rounded off.

Conventional Roads Only*
**

Type 3 Barricade

Heavy Work Vehicle

Channelizing Devices

 Flag

LEGEND

Flagger            

Sign

Portable Changeable

Message Sign (PCMS)

Trailer Mounted

Flashing Arrow Board
M

Traffic Flow

Truck Mounted

Attenuator (TMA)

2

*

* *

75 750'

720'

825' 900' 75' 900' 540'

90'

120'

155'

195'

240'

295'

350'

410'

475'

 60'

 70'

 80'

 90'

100'
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140'
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160'

240'
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400'
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700'

600'

800'
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65'

70'

150'

205'

265'

450'

500'

550'

600'

165'

225'

295'

495'
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605'

660'
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320'

600'

660'

650' 715' 780'

245'

540'

700' 770' 840'

30

35

40
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55

60

65
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60

WS
L=

Posted

Speed

Suggested

Longitudinal

Buffer Space

"B"On a

Tangent

On a

Taper

12'

OffsetOffset

11'

Offset

10'

 Minimum

Desirable

Taper Lengths "L"

Suggested Maximum

Spacing of

Channelizing

Devices

Formula

L=WS

 Minimum

Sign

Spacing

"X"

Distance

ROADWAY
POSTED

SPEED

TAPER

LENGTH

SPACING

CHANNELIZING

DEVICES
SIGN

SPACING

BUFFER

SPACE

TAPER TANGENT

1.  Flags attached to signs where shown are OPTIONAL.

2.  All traffic control devices illustrated are REQUIRED, except those denoted with

the triangle symbol are OPTIONAL.

3.  Inactive work vehicles or other equipment should be parked near the

right-of-way line and not parked on the paved shoulder.

4.  A Shadow Vehicle with a TMA should be used anytime it can be positioned 30

to 100 feet in advance of the area of crew exposure without adversely

affecting the performance or quality of the work.  If workers are no longer

present but road or work conditions require the traffic control to remain in

place, Type 3 Barricades or other channelizing devices may be substituted for

the Shadow Vehicle and TMA.

5.  Additional Shadow Vehicles with TMAs may be positioned off the paved

surface, next to those shown in order to protect wider work spaces.

6.  Contractor shall provide and install traffic control devices in conformance with

part VI of Texas Manual on Uniform Traffic Control Devices (TMUTCD - Latest

edition with revisions) during construction.

7.  No lanes shall be blocked from 7am to 9am and 4pm to 6:30pm Monday thru

Friday.

8.  Off duty police officers/flaggers are required to direct traffic when applicable.

9.  If project is within 400 feet from a signalized intersection, the Contractor

shall contact Harris County Engineering Department, Traffic Signal Maintenance

at (713) 881-3210 five (5) days prior to the start of construction.

TRAFFIC CONTROL PLAN SECTION SHALL BE

COMPLETED BY ENGINEER

KEITH ST

ONE-LANE TWO-WAY SINGLE LANE CLOSURE

CONTROL WITH FLAGGERS

(ON STRAIGHT SECTION OF ROADWAY)
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36" X 36"

CW20-4D

(See Note 2)

36" X 36"

CW3-4

36" X 36"

CW20-7

(See notes 4 & 5)

oscillating or strobe lights.

intensity rotating, flashing, 

Shadow Vehicle with TMA and high 

1
0

0
'

M
in

.

(Flags-See Note 1)

36" X 36"

CW20-1D

TRAFFIC CONTROL DETAILS

MIZE RD.

PREPARED TO STOP, AND END OF WORK SIGNS ON 

6. PLACE ROAD WORK AHEAD, FLAGGER AHEAD, BE 

WHILE PROVIDING FLAGGERS FOR SAFE PASSAGE.

5. CONTRACTOR SHALL MILLING AND OVERLAY 

HOURS.

ALL USEABLE DRIVEWAYS DURING NON-WORKING 

CONSTRUCTION HOURS AND PROVIDE ACCESS TO 

4. CONTRACTOR SHALL PROVIDE A FLAGGER DURING 

MATERIAL.

AREAS CLEAN OF DEBRIS AND CONSTRUCTION 

3. CONTRACTOR SHALL KEEP ALL EXISTING DITCH 

PROVIDE ACCESS WHEN NEEDED.

OWNERS FOR DRIVEWAY REMOVAL AND INSTALL OR 

2. CONTRACTOR SHALL CORRDINATE WITH HOME 

INSTALLATION.

KEITH STREET DURING BASE REMOVAL AND 

1. CONTRACTOR SHALL WORK ON ONE SIDE OF 

TRAFFIC CONTROL NOTES: 

5
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